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May 28, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. H-CERCLA-99-2006 
Progress Report No. 6 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between May 6, 1999 and May 19, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Completed discussions with USEPA regarding the reassessment of USEPA's 
characterization data. Agreement on the reassessment approach was discussed 
during a telephone call with USEPA on May 17,1999. 

• Received authorization for the continued use of the existing staging area on the 
Hamilton Industrial Park property. Verbal authorization was provided on behalf 
of D.S.C. of Newark.by Michael Caufield, Esq. on May 19,1999. 
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• Completed detailed property surveys. A complete set of property survey 
drawings was received on May 6,1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Identification of prospective contractors, including remediation contractors and 
landscape contractors. 

• Validation of verification sampling data. 

• Preparation of detailed excavation and restoration plans, and contract 
specifications. 

• Follow-up discussions regarding the request for access to Tier II Property W via 
the Hamilton Industrial Park, and for access to the property adjacent to Tier II 
Property AA. 

• Discussions with homeowners regarding tree removal necessary to implement the 
required soil excavation. 

Two-Week Schedule of Planned Activities 
During the next two-week period (May 20, 1999 through June 2, 1999) the 
following activities are planned: 

• Identification of prospective contractors, including remediation contractors and 
landscape contractors. 

• Completion of the revised Work Plan for submittal to the USEPA. 

• Completion of detailed excavation plans and restoration plans. 

• Preparation of a request for bid to be issued to the prospective remediation 
contractor (s). 

One-Month Schedule of Planned Field Activities 
During the next four-week period (May 20, 1999 through June 16, 1999), the 
following field activities are planned: 

• Collection of additional verification samples as needed. 



USEPA -3- May 28, 1999 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 

Sincerely, 


